
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 02/03/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14714-13-000-0

Estimate Summary By Project

Estimate Number: 0009

03/04/2015

Contract Location: Time Allowed:

SR 204 (ABERCORN ST) FROM VETERANS PKWY (CR 975 TO RIO RD (C

 

Contractor:

OLDCASTLE SOUTHERN GROUP, INC D/B/A APAC Date Let:

P. O. BOX 1224 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SAVANNAH GA 31402-1224 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

12/13/2013

12/27/2013

02/05/2014

02/06/2014

03/03/2014

00/00/0000

00/00/0000

510 Days

06/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 05   

Elapsed Calender Days:

Percent Time: 76.08

388 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,365,071.10

$4,054,494.70

$2,157,726.79

50.41%

Counties:

Chatham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010232      $4,365,071.10 $4,054,494.70 $2,157,726.79 50.57% $64,828.20

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 02/03/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14714-13-000-0

Estimate Summary By Project

Estimate Number: 0009

03/04/2015

Project Number: 0010232      SR 204 (ABERCORN ST) - WIDENING & RECNST

 

0010232                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,760,415.17 $1,708,552.60 $51,862.57

Non-Participating $440,103.76 $427,138.13 $12,965.63

Total Earnings $2,200,518.93 $2,135,690.73 $64,828.20

Stockpiled Materials $6,825.38 $6,825.38 $0.00

Gross Earnings $2,207,344.31 $2,142,516.11 $64,828.20

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,207,344.31 $2,142,516.11

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $64,828.20

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 02/03/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14714-13-000-0

Estimate Summary By Project

Estimate Number: 0009

03/04/2015

Project Number 0010232      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .711

 261500.000 .030

0010232

 

.741 $7,845.00 $193,771.50

Category Amount: $7,845.00 $193,771.50

Category Number: 0020 EROISON CONTROL

0030 163-0232     TEMPORARY GRASSING AC  3.000 7.905

 1010.000 .460

 

 

8.365 $464.60 $8,448.65

0055 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,200.000 639.525

 18.550 72.750

 

 

712.275 $1,349.51 $13,212.70

0070 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  9,218.000 3,046.000

 2.150 980.000

 

 

4,026.000 $2,107.00 $8,655.90

0100 167-1500     WATER QUALITY INSPECTIONS MO  16.000 10.000

 909.000 2.000

 

 

12.000 $1,818.00 $10,908.00

0110 171-0030     TEMPORARY SILT FENCE, TYPE C LF  18,435.000 11,077.500

 3.230 404.000

 

 

11,481.500 $1,304.92 $37,085.25

Category Amount: $7,044.03 $78,310.50

Category Number: 0010 ROADWAY

0120 210-0100     GRADING COMPLETE - LS  1.000 .733

 880000.000 .053

0010232

 

.786 $46,640.00 $691,680.00

0240 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  305.000 314.166

 35.350 .000

 

 

314.166 $.00 $11,105.77



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 02/03/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14714-13-000-0

Estimate Summary By Project

Estimate Number: 0009

03/04/2015

Project Number 0010232      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0290 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  9.000 42.822

 255.000 .000

 

 

42.822 $.00 $10,919.61

0490 636-9094     PILING IN PLACE, SIGNS, STEEL H, HP 12 X 53 LF  18.000 .000

 70.800 17.500

 

 

17.500 $1,239.00 $1,239.00

0600 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  9,356.000 7,856.000

 1.460 275.000

 

 

8,131.000 $401.50 $11,871.26

Category Amount: $48,280.50 $726,815.64

Category Number: 0020 EROISON CONTROL

0910 700-6910     PERMANENT GRASSING AC  3.000 1.090

 2525.000 .180

 

 

1.270 $454.50 $3,206.75

0930 700-8000     FERTILIZER MIXED GRADE TN  2.000 2.435

 606.000 .128

 

 

2.563 $77.57 $1,553.18

0950 716-2000     EROSION CONTROL MATS, SLOPES SY  19,389.000 4,788.333

 1.310 860.000

 

 

5,648.333 $1,126.60 $7,399.32

Category Amount: $1,658.67 $12,159.25

Project Total Amount: $64,828.20 $2,200,518.93


